


INVESTMENT PROCESS






* the duration of the individual phases is approximate - it depends on the size and location of the hotel, the speed of making decisions by the Investor and the schedule of finishing works



PHASE I

INITIAL

1 week



During the first contact you will receive informational materials about our company, products and services.

After gathering basic information concerning the facility, Your requirements and expectations, we will prepare preliminary offer containing:


1. Layout of furniture for standard rooms in your hotel.
2. Calculation of the designed equipment in the rooms.
3. Photos of the proposed furniture.
4. Description of optimal solutions.
5. Range of works performed during the implementation of the contract.
6. Possible forms and ways of settlement equipment purchase.
7. Preliminary information about the time of the execution.



PHASE I

INITIAL

2 weeks



If you consider received offer as attractive we will gladly make an appointment, preferably in your hotel, to bring you closer to our potential and present samples of the available materials. Information gathered during the meeting will allow us to develop and send you a calculation of the equipment in standard rooms together with the layout of furniture including our findings.

Signing of the preliminary contract is a mutual declaration of the beginning of the cooperation. It allows us to fully engage in work on the detailed design, which is the basis for signing the main contract, and you preserves the submitted prices (calculation is annexed to the preliminary contract).



PHASE 2

PROJECT

2-4 weeks



During the design phase you can expect additional meetings in the hotel. We recommend to start consultations already at the stage of development your the technical projects such as electrical. Thanks to the relatively early start of cooperation we avoid surprises during the installation of furniture. There is no need to perform costly rework of the installation, resulting from their adaptation to the arrangement and the size of the furniture and the whole room is functional.

After taking the measurements of the rooms, we develop:

- the arrangement of furniture in all the rooms optimizing number of places to sleep,
- the selection of materials for the technical requirements arising from the classification of the facility,
- the ambience of the interior along with the selection of colors of walls, decoration, etc.
- colorful 3D realistic visualization of chosen rooms.

After agreeing on all the details we sign the main contract on manufacturing, delivery and installation of furniture. Prepared project becomes the property of Investor. 5



PHASE 3

EXECUTIVE

6-8 weeks

Modern machines are the guarantee of quality of your furniture. They allow us to produce as well long series of typical furniture and the furniture in variable sizes or even individual instances.

Our experienced and well-organised team, directs the course of all processes on efficient and fast execution of your project. This includes the tracking of deliveries of materials and components, control of production cycles, planning the method and timing of shipment, the preparation and discussion of documents with the assembly manager.

Furniture transportation is carried out with special care about the safety of the goods entrusted, in collaboration with the insured and trusted partner in the field of land and Maritime transport.





PHASE 4

FINAL

1-2 weeks

During installation our team of specialists will ensure fast and simple installation of furniture in accordance with the previously approved projects.

Our team thanks to branded work wear is easily identifiable on the site and the work is done with great attention to the general order. The assembly manager is open to your comments on work progress. You can always count on his help and full cooperation. He is also authorized to sign the acceptance protocol after installation of the equipment.


All the work related to the installation and adaptation of furniture is done with a professional power tools. Work associated with connecting the wiring remain to be done by the Investor.

In addition to standard services related to the delivery of the equipment you can order us dismantling of your old furniture. Servicing of our furniture after the warranty period is also possible.



CONTACT

www.faberinteriors.pl

 +48 91 487 59 45

 biuro@faberinteriors.pl

Katarzyna Uszek

Architect

Contact in English



+48 608019101



katarzyna@faberinteriors.pl

Joanna Zabłocka

Architect

Contact in English



+48 534265007



joanna@faberinteriors.pl

Headquarters

ul. Łukasieńskiego 110

71-215 Szczecin

POLSKA



+48 608476544



info@faberinteriors.pl



Faber Interiors Szymon Sargalski, ul. Łukasieńskiego 110, 71-215 Szczecin, Poland
NIP 852 267 25 24, REGON 388956545

All rights reserved

All text, drawings, photos and other information published in this presentation are copyrighted by Faber Interiors. Any copying, distribution, electronic processing and retransmission of content is strictly prohibited without prior written permission.